

Madison Street and Louise Avenue Improvements

Project Information

- Contract Amount: \$4,336,798.82
- Start Date: April 2, 2018
- Completion Date: October 15, 2018

HR Green, Inc. is a private engineering firm hired by the City of Sioux Falls to provide design engineering. Please contact the project team members with any questions or concerns.

Project Team

HR Green, Inc.

Craig Lauritzen, P.E.
Project Manager
Office: 605-221-2657
Cell: 605-212-6051
clauritzen@hrgreen.com

Jennica Wilcox, P.E.
Project Engineer
Office: 605-221-2667
jwilcox@hrgreen.com

Kenny Van Ballegooyen
Construction Observer
Cell: 605-359-1705
kvanballegooyen@hrgreen.com

City of Sioux Falls
John Osman, P.E.
City Project Manager
Office: 605-367-8640
josman@siouxfalls.org

Contractor: D&G Concrete Construction, Inc.
Greg Branaugh
Project Manager
Office: 605-338-8597
Cell: 605-366-7743
greg@dgconcrete.com

City of Sioux Falls Street Construction website:
<http://www.siouxfalls.org/public-works/street-construction>

If you'd like to receive future bi-weekly newsletters, send an email to tgorham@hrgreen.com or call 605-334-4499.

The City has contracted with D&G Concrete Construction, Inc., of Sioux Falls, for the Madison Street & Louise Avenue Improvements project. The project includes the reconstruction of Madison Street from Louise Avenue to the Big Sioux River and Louise Avenue from Madison Street to Mulberry Street. Work will include the replacement of water main, upgrading of storm sewer, concrete pavement, asphalt pavement, sidewalk, street lighting and traffic signals. Rehabilitation work will be completed on the existing Madison Street bridge with the project, and a proposed pedestrian bridge over the Big Sioux River is anticipated at a later date.

The project will be constructed in phases with work in the first phase being completed along Madison Street and the intersection with Louise Avenue. Work in the following phases will be completed along Louise Avenue north of Madison Street.

Work in Phase 1 on Madison Street has begun. Madison Street is fully closed to traffic from Louise Avenue to Helen Avenue. East and westbound traffic shall use 12th Street as their primary route. Louise Avenue remains open to traffic, but within a few weeks, the intersection of Madison Street and Louise Avenue will be closed.

Progress to Date:

- Existing pavement removals are complete on Madison Street.
- Water main installation work on Madison Street.
- Storm sewer installation through Concrete Materials yard.
- Private utility companies are relocating existing utility lines.

Upcoming work:

- Crews will continue water main work on Madison Street.
- Storm sewer work will finish through Concrete Materials yard and begin storm sewer installation on Madison Street.
- Concrete pavement will be poured at the Concrete Materials driveway on Madison Street.



Phase 1 highlighted in red.